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1 DESCRIPTION OF THE WORKS 
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Building Inspections that are required shall be conducted by the Certifier who JCU has 
appointed as the Building Certifier. It will be the Contractor's responsibility to liaise with the 
nominated inspector. 

Prior to requesting Practical Completion, prepare and submit all required documents to the 
officer nominated to perform required Building Act Inspections, subject to the provisions of 
the Building Regulation 2006. 

3 DOCUMENTS 

The Contract documents include: 

•
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Limit work under the Contract to designated work areas only, as indicated on the drawings. 
Access by the Contractor and work personnel to other areas within JCU will be restricted to 
access for which prior approval has been obtained from the Superintendent. 

Should the Works undertaken impact on any Emergency Evacuation Plans for JCU facilities, 
an updated Emergency Evacuation Plan will be required to be prepared by the Contractor 
for agreement with the Faculty and to be drawn by JCU Estate Office.  

10 ADJOINING SITE AREAS AND BUILDINGS AND EXISTING SERVICES 

A joint inspection with the Superintendent and Contractor prior to and on completion of the 
Works will be required to agree the condition of all adjoining areas. The Contractor is to 
submit a photographic Dilapidation Survey Report within 1 week of the inspection which will 
be confirmed by the Superintendent as an accurate record. Areas damaged by the 
Contractor, including temporary set down and parking areas, will require remediation at the 
Contractor’s expense. 

The Contractor is responsible to identify and deal with existing services encountered, 
obstructed or damaged in the course of performing the work under the contract. JCU will 
provide existing survey and As-Constructed information available; however this may not be 
accurate or wholly inclusive of all services. If the service encounter is to be continued. 
repair, divert, relocate as required. If the service is to be abandoned cut and seal or 
disconnect and make safe. The contract sum shall be deemed to include the cost of 
dealings with existing services.  

The Contractor is required to notify the Superintendent immediately upon the discovery of 
undocumented services or obstructions not shown on the drawings.  

11 WORK HEALTH AND SAFETY 

(Refer to JCU Design Guidelines Section 4 – WH&S for full requirements) 
 
SAFETY PLAN 
In accordance with Work Health and Safety Regulation 2011 a Contractors Safety Plan must 
be submitted and approved prior to the Works commencing which states the Contractors 
responsibilities, work method and actions to be undertaken and when they will be 
undertaken in accordance with the Works Program. 
 
JCU SAFETY INDUCTION 
The Contractor must attend JCU’s Workplace Health and Safety Induction at no cost to JCU 
prior to commencing works on site. It is the Contractors responsibility to translate all JCU 
specific WHS requirements onto all Subcontractors and Suppliers under their control in the 
Contractors Project Site induction. The Superintendent will undertake site audits to ensure 
this has occurred. 
 
WHS AUDITOR 
JCU’s WHS Office may undertake irregular audits of the site to ensure all work being 
undertaken is in accordance with current WHS practices and may in liaison with the  
Superintendent recommend whether or not: 

• work should be suspended for safety reasons; 
• urgent action is needed to protect the work under the Contract, other property, or 

people. 
 

JCU WHS Office shall verify that Corrective Action Notices are finalised, and notify the 
Superintendent when they have all been finalised. If, in the JCU WHS Office opinion, any 
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are taking too long to finalise then notify the Superintendent of this opinion, and make 
recommendations as required by. 

TEMPORARY BARRICADES, HOARDINGS AND OTHER RISK CONTROL MEASURES 
In accordance with Work Health and Safety Regulation 2011, enclose all work and plant 
areas with temporary barricades, hoardings and other appropriate risk control measures. 
Incorporate lockable gates providing an equal level of risk control, where necessary. 
Remove on completion and make good all affected areas. 

ACCIDENT REPORTS 
Promptly notify the Superintendent of any occurrence, and furnish a written report, of the 
following: 

• accidents involving death or personal injury; 
• accidents involving loss of time; 
• incidents with accident potential such as equipment failure, slides, cave-ins, and the 

like. 
 
PROGRESSIVE CLEANS 
The Contractor must undertake daily internal and external cleaning of the Works and ensure 
all loose or unwanted building debris and foreign matter is removed. 
 
Daily cleaning of the Contractors compound and toilet facilities is recommended.  
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SITE AMENITIES 
Provide statutory and necessary amenities and sanitary facilities for workers and other 
persons lawfully upon the site and remove them on completion of the Works. 

CCTV 
JCU reserve the rights to erect and operate a webcam directed at site during the Contract, 
to broadcast or disseminate the webcam content for its own purposes, to make still images 
from the webcam content, and to use the images for its own purposes. Protect the webcam 
and its components and make good damage caused to them. 

13 SETTING OUT THE WORKS 

Use the Permanent Survey marks identified on the drawing to establish the necessary 
Project Reference Points for set out of the building. 

Provide a certificate from an independent licenced surveyor showing that the Works have 
been correctly set out in accordance with the information provided before commencing the 
Works. 

14 ITEMS SUPPLIED BY JCU 

Where materials and other items are specified to be supplied free of charge to the 
Contractor for use in the execution of the Works, take delivery of the materials and 
thereafter be responsible for them. 

Give the Superintendent three weeks written notice of the date on which the items are 
required to be ready for collection together with verification of the quantities required to 
perform the work under the Contract. 

15 SALVAGED ITEMS 

All Furniture Fittings and Equipment (FFE) shall remain the property of JCU except as 
otherwise stated in the contract. 

Where the Contract includes the removal or demolition of Existing Improvements, or the 
removal or demolition of FFE from any Existing Improvements: 

a) the Contractor shall consult with the Superintendent as to which FFE are to be 
disposed of and which are to be retained by the Principal; 

b) the Contractor shall not dispose of any FFE identified in the Contract, or by the 
Superintendent, for retention by the Principal and shall place such FFE in the area 
on the site identified by the Superintendent for collection by the Principal;  

c) any FFE that is not identified in the Contract or by the Superintendent for retention 
by the Principal shall become the property of the Contractor on their removal from 
the site, and the Contractor shall at its own cost be responsible for the safe disposal 
of such FFE. 

 
16 PRACTICAL COMPLETION 

On Practical Completion (PC), finalize all elements of the Works to the satisfaction of the 
Superintendent. 

On completion, thoroughly clean all elements of the Works to the satisfaction of the 
Superintendent, using labour skilled in the particular cleaning operations. 
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The Superintendent may undertake auditing of the Contractor's environmental management 
of the Works from time to time to ensure compliance with statutory requirements and this 
specification. 

ENVIRONMENTAL HARM OR BREACHES 
If, during the course of work under the Contract, an incident or non-compliance occurs 
which constitutes an environmental harm or breach under provisions of the Environmental 
Protection Act, the Contractor shall be responsible for immediately attending to the incident 
to contain or prevent the likelihood of environmental harm and/or public 0 0 10.8 93.6 -1.64k be




